Action Items from Grid and Data Management Coordination Meeting
April 12" 2005

1. Astro

Added Driver “SDSS Coadd using SRM”, Priority: High? Timeline: 06/01/2005.
Previous runs of SDS Coadd relied on opportunistic use of Grid3 resources and had
problems with success due to the lack of space management at sites, and of file transfer
management using gsiftp. Plan is to use OSG for subsequent runs and use SRM-cp for
copying the data to/from the remote sites. Not able to use VDT SRM client for SRM-
dCache access.

Action Items:
05/04/12: 1. CD Management to understand CD support and resources available
for this application as separate from OSG support.
05/04/12: 2. Upper Storage and SDSS to understand details of SDSS use case
of SRM for this application.
05/04/12: 3. iVDGL to retest SRM compatability after new release of DRM.

2.D0

Remove Driver: “Accounting for Finance Committee”
Added Driver: “Support Rate increase to 100-150HZ”. No known problems with
meeting this driver with current versions of software. Will have $$ impact for hardware.

Need deliverables from SAMGrid to support existing drivers, these are already included
in the SAMGrid list of work: cache allocation per group; FOME data tier; ongoing
support for sam V5. DO will review DO Runjob in the May time frame. No pending
requests for the joint Runjob project.

Action Items:
05/04/12: 4. DO to report back from DO Runjob review and understanding of
Runjob futures at DO.

3. CDF

Remove Driver: “Accounting for Finance Committee”
Add Drivers: “Improve robustness of dCache serving”,“Improved Cache management
using SAM”

Detailed report on deployment requirements and plan at GDM 19™ April.

No needs listed for Upper Storage or SAMGrid work? There are ongoing requests for
effort in terms of increased capacity and new systems; requests for new administrative
tools; SAM cache-SRM interface? These are there and Rick will include them in future
reports.

Action Items:



05/04/12: 5. CDF to identify single point of contact with Upper Storage for new
requests.

05/04/12: 6. CDF, SAMGrid, CD, CCF management to confirm agreement that
SAM cache-SRM project is on hold and not in SAMGrid workplan.

4. US CMS

Replace Drivers By: “Full set of Tier-2s for start of physics”, “Ramping facilities to be
ready for physics in 20077, ““Magnet Test”, DC06”, “Supporting U.S. CMS community,
particularly the LPC”, “Moving Open Science Grid forward and interoperating with
LCG” . Propose to add driver: “SC3 Service Challenge with LCG”

5. Minos

Action Items:

05/04/12: 7. Minos and Farms group to get information from other Experiments
on and further investigate successful use of kerberized dcache doors with job
submitted to LSF.

05/04/12: 8.  Upper Storage Project Lead to Request Briefing on dCache
authenticated access requirement and plans:

Is there a CD policy requirement that would disallow anonymous read access
to dCache data? Discuss and decide on proposed Upper Storage policy to only
allow authenticated acccess.

6. CD Common

Add Category of Overarching Drivers and include: “Secure and safe operation of
Fermilab Grid facilities”
Add Driver: Fermilab stakeholder use of non-Fermilab resources presented to the OSG.

Action Items:

05/04/12: 9.  Vicky to present CD FermiGrid and Grid strategy to Farms Users
Meeting.

05/04/12: 10. CCF-CMS Upper Services meeting to write workplan for proposed
Grid Security Services activity.

05/04/12: 11. CCF-CMS Upper Services meeting to understand impact of LCG
proposed use of File Transfer Service.

05/04/12: 12. SamGrid project lead to check JIM uses Grid-monitor if necessary.

05/04/12: 13. Add Patriot as GDM stakeholder.

05/04/12: 14. Request briefing for request to initiate common Information
Services project.

7. Action Items from Project Status Reports:

FermiGrid:

05/04/12: 15. Update FermiGrid Plan.

05/04/12: 16. Understand FermiGrid scope and deliverables for GPP farms.
SamGrid:

05/04/12: 17. Add missing SAMGrid subprojects to drivers spreadsheet.



Grid Accounting:

05/04/12: 18. Understand interface and interaction of Grid Accounting to Facility
accounting. Contact Jeff Mack.

05/04/12: 19. Plan for Project Presentation on Grid Accounting scope and
deliverables in the near future.

VO Privilege:

05/04/12: 20. Start planning for Phase II of VO Privilege with emphasis on

Policy and Design.
WAN Research:
Upper Storage:

05/04/12: 21. Understand program of work for evaluations of CMS data handling
alternatives.

05/04/12: 22. Present to division plan for expanded FNAL dCache service.

Lower Storage:

05/04/12: 23. Lower Storage Project lead and Stakeholders to follow up to
understand details and implications of tape migration constraint that no data is
lost — including deleted files.

05/04/12: 24. Lower Storage Project lead and GDM coordinator to follow up on
Drivers in the spreadsheet.

Open Science Grid, VO Management, RunJob: Ran out of time — input through email
please.



